
Item 6.a. 

FLORIDA AVENUE PARK

City Council Meeting

May 26, 2020

Jovan D. Grogan, City Manager

Joanne Magrini, Community Services Director
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Agenda

I. Background

II. Current Picture of Site with Pine Removed

III. Location of New Specimen Tree

IV. Project Restart Plan

V. Budget 

VI. Council Action
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Background
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September 24, 2019

 City Council approves revised Conceptual Master Plan

 Retains Cedar Tree

 Removes Pine Tree, Replaces with Coast Live Oak

November 13, 2019

 Pine Tree Removed

 Proposed Location of mature coast live oak near park entrance

 Friends of Florida Park were informed of the decision



Current Picture of Site

with Pine Removed
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Location for New Specimen Tree
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Phase 1

Finalize Construction Documents
MIG (Landscape Architect) Tasks

 Project Management and Coordination

 Specimen Tree Replacement Coordination

 Final Illustrative Concept Plan

 95% Construction Documents (Draft Bid Set)

 Final Revisions and Bid Set

 PG&E for Electrical Service Coordination

Cost Associated with Phase 1:  $25,970

Estimated Timeline to Finalize Construction Documents

 June – August 2020 6



Phase 2

Bid & Construction Support Services
MIG (Landscape Architect) Tasks

 Bid Support

 Site Visits and Progress Reports

 RFI Response, Shop Drawing, and Submittal Review

 Final Inspection

 Prepare Project Record Drawings
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The project will be “shovel ready” once funding can be identified

Cost Associated with Phase 2:  $19,235



Interim Proposal

To Open the Site to the Public 

Until Funding is Identified and to 

Provide Additional Open Space

 Parks Staff Tasks

 Install irrigation

 Install seed for lawn

 Remove temporary fencing once 

lawn is established
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Budget
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Property Acquisition $612,815

Demolition and Cleanup of Property $312,972

MIG Consultant Services (to date) $118,550

Fees Associated with Potential Litigation $55,987

Total Spent to Date: $1,100,324

MIG

*Additional Fees for Project Restart $45,205



Council Action
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Adopt Resolution Authorizing the City Manager to Amend 

the Agreement with MIG, Inc. to Finalize Construction 

Documents and Provide Bid and Construction Support 

Services for the Florida Avenue Park Project in an

amount not to exceed $45,205 

Questions


